

EOSC-hub and OpenAIRE



CA EOSC-hub OpenAIRE v1.1.pdf

Collaboration Agreement v 1.1

Link to Document DB entry: <https://documents.egi.eu/document/3293>

The present Annex presents the activities tasks that form the EOSC-hub/OpenAIRE-Advance Joint Activity Plan. The present work plan is expected to produce results for a broad range of stakeholders, including: Research groups (e.g., Research Infrastructures, research projects, collaborations, and the long tail of science), decision makers and policy makers at national and European level, citizens, Industry/SME, service and content providers, and research administrators and managers.

The joint activity plan includes three activities and a number of tasks per activity:

- Joint activity JA1: Service Integration
- Joint activity JA2: Communications, Engagement, Support and Training
- Joint activity JA3: Governance and Strategy

The Results and activities of the Joint Activity Plan are periodically reported upon, and described in two deliverables, at PM18 and PM36 (see "List of Deliverables").

Progress of the Joint Activity Plan in each of the joint activities is defined by milestones and the related timeline.

The deliverables and milestones timeline unit is the Project Month (PM). Project Months are counted started from January 2018.

For each joint activity, tasks are jointly coordinated by one EOSC-hub coordinator and one OpenAIRE-Advance coordinator – the "Task Coordinators" – as described in the sections below.

Task leaders

Task	EOSC-hub	OpenAIRE-Advance
JA1.1 Machine-consumable Data Management Plans Contact: ja-dmp@mailman.eosc-hub.eu	Adil Hasan, T5.3 Integrated Business and Operations Support Systems/DPM, SIGMA2	Georgios Kakaletis < gkakas@di.uoa.gr >
JA1.2 Interoperability across EOSC services for Open Science	Giacinto Donvito, WP10 Technology Coordination (INFN)	WP6, CNR Paolo Manghi < paolo.manghi@isti.cnr.it >
JA1.3 Towards Open Science-oriented Scientific Impact Contact: ja-account@mailman.eosc-hub.eu	Adrian Coveney, T5.4 Monitoring, Accounting, Messaging, Security Tools (STFC)	UniBi Andreas Czerniak < andreas.czerniak@uni-bielefeld.de >

JA1.4 Enabling Services Integration in support of EOSC		
JA1.4.A AAI Integration Contact: ja-aai@mailman.eosc-hub.eu	Nicolas Liampotis, WP5.1 Identification, Authentication, Authorisation and Attribute Management (GRNET)	Antonis Lempesis Athena RC (GRNET)
JA1.4.B Annotation Contact: ja-annotate@mailman.eosc-hub.eu	Yann Le Franc, T6.4 Data and Metadata management (eSDF)	Antonis Lempesis Athena RC
JA1.4.C Anonymisation of sensitive data Contact: ja-anonymise@mailman.eosc-hub.eu	Francesca Iozzi, T6.6 Sensitive Data (UNINETT)	Terrovitis Manolis mter@imis.athena-innovation.gr Prodromos Tsiavos Athena RC
JA2.1 Communications Contact: ja-comm@mailman.eosc-hub.eu	Iulia Popescu, T3.3 Communications (EGI.eu)	Kalliroi Mavrantoni University of Athens
JA2.2 Common Support and Training Contact: ja-support@mailman.eosc-hub.eu	Giuseppe La Rocca, Coordinator of WP11 Training (EGI.eu)	Kalliroi Mavrantoni University of Athens?
JA2.3 Events Contact: ja-comm@mailman.eosc-hub.eu	Rob Carillo, Coordinator of T3.4 EOSC-hub Events (TRUST-IT)	Iryna Kuchma eIFL
JA3.1 Cross-project Governance Contact: ja-gov@mailman.eosc-hub.eu	Tiziana Ferrari, Coordinator of WP1.2 Project and Activity Coordination (EGI.eu)	Natalia Manola University of Athens
JA3.2 Strategy Contact: ja-strategy@mailman.eosc-hub.eu	Tiina Kupila-Rantala, Coordinator of WP2.1 Strategic Direction (CSC)	Wolfram Horstmann University of Gottingen

JA1 Service Integration

- [Report on OpenAIRE guidelines](#)

JA1.1 Machine-consumable Data Management Plans

EOSC-hub coordination: Coordinator of T5.3 Integrated Business and Operations Support Systems (SIGMA2)

OpenAIRE-Advance coordination: Athena RC

JA2 Communication, Engagement, Support and Training

- [Communication plan](#)
- EOSC Portal [Concept](#)

JA3 Governance and Strategy

List of deliverables

JD1: First report on EOSC-hub and OpenAIRE-Advance joint activity plan (report, PM18)

JD2: Second report on EOSC-hub and OpenAIRE-Advance joint activity plan (report, PM36)

Milestones by task

