

Milestones by task

JA1

JA1.1 Machine-consumable Data Management Plans	Adil Hasan, T5.3 Integrated Business and Operations Support Systems/DPM, SIGMA2	
JAM	Description	Timeline [PM01- PM36]
JAM1.1	Pilot DMP service with communities	M18
JAM1.2	Offer DMP service in production (definition of service provisioning model, business model and policies)	M24
JAM1.3	Enabling publishing DMPs in OpenAIRE Zenodo	M30
JAM1.4	Integration of the DMP service in the OpenAIRE service catalogue and the EOSC-hub Marketplace and Order Management tool	M36

JA1.2 Interoperability across EOSC services for Open Science	Giacinto Donvito, WP10 Technology Coordination (INFN)	
JAM	Description	Timeline [PM01- PM36]
JAM1.5	Report on OpenAIRE guidelines for Data Archives and Research Software Repositories	M6
JAM1.6	New guidelines for specific classes other scientific products (e.g. services, protocols, workflows, virtual appliances)	M18
JAM1.7	Proposal of a framework to describe and identify scientific communities	M30
JAM1.8	Pilot with OpenAIRE Brokering Service in EOSC-hub services (EUDAT B2SHARE and EGI Marketplace)	M36

JA1.2.B Facilitating publishing and exchanging information on scientific products in EOSC	Giacinto Donvito, WP10 Technology Coordination (INFN)	
JAM	Description	Timeline [PM01- PM36]
JAM1.9	B2FIND and B2SHARE adapted to support guidelines for Data Archives and enabling harvesting by OpenAIRE RCD	M18
JAM1.10	EGI AppDB adapted to support OpenAIRE guidelines for software other scientific products and enabling harvesting by OpenAIRE RCD	M18
JAM1.11	EGI DataHub adapted to support guidelines for Data Archives and enabling harvesting by OpenAIRE RCD	M24
JAM1.12	EOSC-hub Marketplace adapted to support new guidelines for other scientific products and enabling harvesting by OpenAIRE RCD	M24
JAM1.13	OpenAIRE RCD adapted to support harvesting of EOSC-hub services	M24

JA1.3 Towards Open Science-oriented Scientific Impact	Adrian Coveney, T5.4 Monitoring, Accounting, Messaging, Security Tools (STFC)	
JAM	Description	Timeline [PM01- PM36]
JAM1.14	Definition of guidelines for measuring and the exchange of usage statistics (in collaboration with RDA and other standardization bodies as applicable)	M18
JAM1.15	Pilot with usage of the new guidelines to measure usage statistics in EOSC-hub and OpenAIRE services	M20
JAM1.16	Adapt EOSC and OpenAIRE service for measuring and exchanging usage statistics in OpenAIRE Usage Stats service	M30

JA1.4.A AAI Integration	Nicolas Liampotis, WP5.1 Identification, Authentication, Authorisation and Attribute Management (GRNET)
-------------------------	---

JAM	Description	Timeline [PM01- PM36]
JAM1.17	Use case documented for integrating the OpenAIRE AAI with the Federated AAI of EOSC-hub	M9
JAM1.18	Pilot the use case for AAI integration between OpenAIRE and EOSC-hub	M15
JAM1.19	The AAI integration between OpenAIRE and EOSC-hub is completed	M30

JA1.4.B Annotation	Yann Le Franc, T6.4 Data and Metadata management (eSDF)	
JAM	Description	Timeline [PM01- PM36]
JAM1.20	Feasibility study on the usability and integration of the B2NOTE service in OpenAIRE services (including considerations on policies, business model, operations costs)	M18
JAM1.21	If preliminary study is positive: B2NOTE integrated with OpenAIRE Zenodo	M24
JAM1.22	If preliminary study is positive: B2NOTE integrated with OpenAIRE Research Community Dashboard	M30

JA1.4.C Anonymisation of sensitive data	Francesca Iozzi, T6.6 Sensitive Data (UNINETT)	
JAM	Description	Timeline [PM01- PM36]
JAM1.23	Use case documented for piloting the OpenAIRE Amnesia service within the EUDAT Sensitive Data Services	M12
JAM1.24	Report on the usability of the OpenAIRE Amnesia service within the EUDAT Sensitive Data services	M24

JA2

JA2.1 Communications	Sara Coelho, T3.3 Communications (EGI.eu)	
JAM	Description	Timeline [PM01- PM36]
JAM2.1	Communications plan	PM6
JAM2.2	Establishment of joint channel	PM8
JAM2.3	First report on communications activities & update of Communications Plan	PM18
JAM2.4	Second report on communications activities & update of Communications Plan	PM29

JA2.2 Common Support and Training	Giuseppe La Rocca, Coordinator of WP11 Training (EGI.eu)	
	Description	Timeline [PM01- PM36]
JAM2.5	Joint training schedule, including 3 joint training events delivered in PY1	PM8
JAM2.6	First summary report of joint events	PM18
JAM2.7	Second summary report of joint events	PM36

JA2.3 Events	Sara Garavelli, Coordinator of T3.4 EOSC-hub Events (TRUST-IT)	
	Description	Timeline [PM01- PM36]
JAM2.8	A common template and workflow for event organisation	PM6
JAM2.9	Joint event programme – first issue (PM1 – PM18)	PM9
JAM2.10	Joint event programme – second issue (PM19 – PM36)	PM18

JA3

JA3.1 Cross-project Governance	Tiziana Ferrari, Coordinator of WP1.2 Project and Activity Coordination (EGI.eu)	
--------------------------------	--	--

JAM	Description	Timeline [PM01-PM36]
JAM3.1	Cross-project Strategic Board	PM6
JAM3.2	Review of Advisory Board Requirements and setup of advisory board(s) based on this analysis	PM6

JA3.2 Strategy	Tiina Kupila-Rantala, Coordinator of WP2.1 Strategic Direction (CSC)	
JAM	Description	Timeline [PM01- PM36]
JAM3.3	White paper outlining common vision for EOSC, service placement, and role in upcoming EOSC governance	PM12
JAM3.4	Aligned roadmap(s) for service positioning and sustainability within EOSC	PM18