

# 2020-11 Joint activity report

Status

DRAFT



Please update status of upcoming milestones [OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard](#)

JA task		Leader	Update
<b>JA1.1 Machine-consumable Data Management Plans</b>	EH	Adil Hasan	Nothing to report
	OA	Georgios Kakaletis	<p>Minor issues fixing.</p> <p>Progress done on new translations and templates.</p> <p>Design of next stage of Argos/OpenDMP-to-zenodo integration that sits closer to the maDMP model.</p> <p>Finalization of publication "Data Management Plans and Linked Open Data: exploiting machine actionable data management plans through Open Science Graphs" on OpenAIRE Research Graph alignment with RDA maDMP (machine actionable DMP) model.</p> <p>Delivery of posters for Argos Service at RDA Plenary 16</p> <p>Delivery of Argos / OpenDMP presentation in <a href="#">Machine-actionable DMPs - tell us your story!</a></p>
<b>JA1.2 Interoperability across EOSC services for Open Science</b>	EH	Giacinto Donvito	
	OA	Paolo Manghi	<p>All tasks have been accomplished, with the exception of:</p> <ul style="list-style-type: none"> <li>JAM1.7 Proposal of a framework to describe and identify Scientific Communities: attempts to create an RDA IG on this topic, but was not strictly related with Research Data; the activity has been recognized as relevant in the EOSC architecture WG discussions and will be included as a Task Force of the EOSC interoperability framework in 2021.</li> <li>JAM1.11 Integration of EGI DataHub into the OpenAIRE Graph and Research Community Dashboard: DataHub has been integrated with B2FIND and therefore will be available into OpenAIRE through B2FIND's OpenAIRE APIs.</li> <li>JAM1.12 Integration of EOSC-Hub Service Catalogue into the OpenAIRE Graph and Research Community Dashboard: The EOSC catalogue has been under development, with considerable updates of the internal data model; compliancy to the OpenAIRE guidelines will be realized in 2021 as part of the EOSC developments.</li> </ul>
<b>JA1.3 Towards Open Science-oriented Scientific Impact</b>	EH	Adrian Coveney	
	OA	Andreas Czerniak	
<b>JA1.4.A AAI Integration</b>	EH	Nicolas Liampotis	<p>Upgrade of production instance of OpenAIRE AAI to support the release of orcid information which is used in the OpenAIRE AAI integration with B2Note in the development environment.</p> <p>Communication between OpenAIRE AAI &amp; B2Note teams for moving integration to production.</p>
	OA	Antonis Lempesis	
<b>JA1.4.B Annotaton</b>	EH	Yann Le Franc	
	OA	Antonis Lempesis	
<b>JA1.4.C Anonymisation of sensitive data</b>	EH	Francesca Iozzi	
	OA	Terrovitis Manolis	
<b>JA2.1 Communications</b>	EH	Dimple Sokartara	
	OA	Ilaria Fava	
<b>JA2.2 Common Support and Training</b>	EH	Giuseppe La Rocca	

	OA	Pedro Miguel Oliveira Bento Príncipe	
<b>JA2.3 Events</b>	EH	Rob Carrillo	Organised a joint booth of EOSC-hub, OpenAIRE and EOSC Enhance at the EOSC Projects EXPO.
	OA	Ilaria Fava	Currently co-organising a joint webinar on innovation management for December.
<b>JA3.1 Cross-project Governance</b>	EH	Tiziana Ferrari	
	OA	Natalia Manola	
<b>JA3.2 Strategy</b>	EH	Tiina Kupila-Rantala	
	OA	Wolfram Horstmann	