

2020-10 Joint activity report

Status

DRAFT



Please update status of upcoming milestones [OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard](#)

| JA task | | Leader | Update |
|--|----|--------------------------------------|--|
| JA1.1 Machine-consumable Data Management Plans | EH | Adil Hasan | Nothing to report |
| | OA | Georgios Kakalettris | Production release of software in OpenAIRE infrastructure (https://argo.s.openaire.eu/) Progress in implementing new templates for Data Management Plans. Progress in new translations of the application. |
| JA1.2 Interoperability across EOSC services for Open Science | EH | Giacinto Donvito | |
| | OA | Paolo Manghi | |
| JA1.3 Towards Open Science-oriented Scientific Impact | EH | Adrian Coveney | |
| | OA | Andreas Czerniak | |
| JA1.4.A AAI Integration | EH | Nicolas Liampotis | |
| | OA | Antonis Lempesis | |
| JA1.4.B Annotaton | EH | Yann Le Franc | |
| | OA | Antonis Lempesis | |
| JA1.4.C Anonymisation of sensitive data | EH | Francesca Iozzi | |
| | OA | Terrovitis Manolis | |
| JA2.1 Communications | EH | Dimple Sokartara | Nothing to report |
| | OA | Ilaria Fava | |
| JA2.2 Common Support and Training | EH | Giuseppe La Rocca | In contact with Pedro Miguel Oliveira Bento Principe to finalize the milestone: JAM2.7 - Second Summary report of joint events milestone Integrating inputs from DANS-KNAW. Collecting inputs from OpenAIRE-Advance in progress |
| | OA | Pedro Miguel Oliveira Bento Principe | |
| JA2.3 Events | EH | Rob Carrillo | |
| | OA | Ilaria Fava | |
| JA3.1 Cross-project Governance | EH | Tiziana Ferrari | |
| | OA | Natalia Manola | |
| JA3.2 Strategy | EH | Tiina Kupila-Rantala | |
| | OA | Wolfram Horstmann | |