

OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard

IN PROGRESS

REVIEW

DONE

| | Lead Beneficiary | Author | Due Date (month) | Status | Means of verification |
|--|----------------------------|---------|----------------------|-------------|---|
| JAM1.5 Report on OpenAIRE guidelines for Data Archives and Research Software Repositories | | JA1.2 | M06 | DONE | Report is available online |
| JAM2.8 A common template and workflow for event organisation | | JA2.3 | M06 | DONE | https://docs.google.com/spreadsheets/d/1fXsVcGOP2bfD7AoHJmfUTDYN6V5U_SnVZczPXTdsyj8/edit#gid=1490679032 |
| JAM2.1 Communications plan | | JA2.1 | M06 | DONE | |
| JAM3.1 Cross-project Strategic Board | | JA3.1 | M06 | DONE | The cross-project Strategic Board is in place |
| JAM2.5 Joint training schedule, including 3 joint training events delivered in PY1 | EGI.eu and Uni Minho | JA2.2 | M08 | DONE | training programme is published |
| JAM2.9 Joint event programme - first issue (PM1 - PM18) | | JA2.3 | M09 | DONE | https://docs.google.com/spreadsheets/d/1fXsVcGOP2bfD7AoHJmfUTDYN6V5U_SnVZczPXTdsyj8/edit#gid=1490679032 |
| JAM1.17 Use case documented for integrating the OpenAIRE AAI with the Federated AAI of EOSC-hub | GRNET | JA1.4.A | M09 | IN PROGRESS | Use case is documented |
| JAM3.2 Review of Advisory Board Requirements and setup of advisory board(s) | EGI Foundation | JA3.1 | M09 | DONE | |
| JAM2.2 Establishment of joint communications channel | | JA2.1 | M09 | DONE | |
| JAM3.3 White paper outlining common vision for EOSC, service placement, and role in upcoming EOSC governance | CSC/WP2 | JA3.2 | M12 M15 (March 2019) | SUBMITTED | A white paper is released |
| JAM1.23 Use case documented for piloting the OpenAIRE Amnesia service within the EUDAT Sensitive Data Services | UiO/USIT (UNINETT /Sigma2) | JA1.4.C | M12 | DONE | |
| JAM1.18 Pilot the use case for AAI integration between OpenAIRE and EOSC-hub | | JA1.4.A | M15 delayed | | |

| | | | | | |
|--|--|----------|--------------------------------|----------------------------------|---|
| JAM3.4 Aligned roadmap(s) for service positioning and sustainability within EOSC | JISC (EOSC-hub) and Uni Gottingen (OpenAIRE-Advance) | JA3.2 | M18. Submission delayed to M21 | Done | Document released |
| JAM2.10 Joint event programme - second issue (PM19 - PM36) | | JA2.3 | M18 | IN PROGRESS | |
| JAM1.6 New guidelines for specific classes other scientific products (e.g. services, protocols, workflows, virtual appliances) | | JA1.2 | M18 | DONE (since there is no case) | |
| JAM2.6 First summary report of joint events | | JA2.2 | M18 | DONE | |
| JAM1.1 Pilot DMP service with communities | | JA1.1 | M18 | DONE | A short document has been created based on the feedback from the communities. |
| JAM2.3 First report on communications activities & update of Communications Plan | | JA2.1 | M18 | DONE | |
| JAM1.14 Definition of guidelines for measuring and the exchange of usage statistics (in collaboration with RDA and other standardization bodies as applicable) | | JA1.3 | M18 | IN PROGRESS | |
| JAM1.10 EGI AppDB adapted to support OpenAIRE guidelines for software other scientific products and enabling harvesting by OpenAIRE RCD | | JA1.2. B | M18 | DONE | |
| JAM1.9 B2FIND and B2SHARE adapted to support guidelines for Data Archives and enabling harvesting by OpenAIRE RCD | | JA1.2. B | M18 delayed | DONE | |
| JAM1.20 Feasibility study on the usability and integration of the B2NOTE service in OpenAIRE services (including considerations on policies, business model, operations costs) | | JA1.4. B | M18 delayed | IN PROGRESS | |
| JAM1.15 Pilot with usage of the new guidelines to measure usage statistics in EOSC-hub and OpenAIRE services | | JA1.3 | M20 | IN PROGRESS | |
| JAM1.11 EGI DataHub adapted to support guidelines for Data Archives and enabling harvesting by OpenAIRE RCD | | JA1.2. B | M24 | IN PROGRESS | |
| JAM1.12 EOSC-hub Marketplace adapted to support new guidelines for other scientific products and enabling harvesting by OpenAIRE RCD | | JA1.2. B | M24 | IN PROGRESS | |
| JAM1.2 Offer DMP service in production (definition of service provisioning model, business model and policies) | | JA1.1 | M24 | DONE | The openDMP tool (now called ARGOS) is available within the openAIRE framework: https://opendmp.eu/home |
| JAM1.13 OpenAIRE RCD adapted to support harvesting of EOSC-hub services | | JA1.2. B | M24 | DONE | |
| JAM1.24 Report on the usability of the OpenAIRE Amnesia service within the EUDAT Sensitive Data services | | JA1.4. C | M24 | | |
| JAM1.21 If preliminary study is positive: B2NOTE integrated with OpenAIRE Zenodo | | JA1.4. B | M24 | | |

| | | | | |
|--|----------|-----|-------------|---|
| JAM1.7 Proposal of a framework to describe and identify scientific communities | JA1.2 | M30 | DONE | |
| JAM1.3 Enabling publishing DMPs in OpenAIRE Zenodo | JA1.1 | M30 | DONE | https://sandbox.zenodo.org/search?page=1&size=20&subtype=datamanagementplan |
| JAM2.4 Second report on communications activities & update of Communications Plan | JA2.1 | M30 | | |
| JAM1.22 If preliminary study is positive: B2NOTE integrated with OpenAIRE Research Community Dashboard | JA1.4. B | M30 | | |
| JAM1.19 The AAI integration between OpenAIRE and EOSC-hub is completed | JA1.4. A | M30 | | |
| JAM1.16 Adapt EOSC and OpenAIRE service for measuring and exchanging usage statistics in OpenAIRE Usage Stats service | JA1.3 | M30 | | |
| JAM2.7 Second summary report of joint events | JA2.2 | M36 | In progress | |
| JAM1.8 Pilot with OpenAIRE Brokering Service in EOSC-hub services (EUDAT B2SHARE and EGI Marketplace) | JA1.2 | M36 | DONE | |
| JAM1.4 Integration of the DMP service in the OpenAIRE service catalogue and the EOSC-hub Marketplace and Order Management tool | JA1.1 | M36 | | |