

# OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard

IN PROGRESS

REVIEW

DONE

|  | Lead Beneficiary           | Author  | Due Date (month)     | Status      | Means of verification   |
|--|----------------------------|---------|----------------------|-------------|---|
| JAM1.5 Report on OpenAIRE guidelines for Data Archives and Research Software Repositories                      |                            | JA1.2   | M06                  | DONE        | Report is available online  |
| JAM2.8 A common template and workflow for event organisation   |                            | JA2.3   | M06                  | DONE        | <a href="https://docs.google.com/spreadsheets/d/1fXsVcGOP2bfD7AoHJmfUTDYN6V5U_SnVZczPXTdsyj8/edit#gid=1490679032">https://docs.google.com/spreadsheets/d/1fXsVcGOP2bfD7AoHJmfUTDYN6V5U_SnVZczPXTdsyj8/edit#gid=1490679032</a> |
| JAM2.1 Communications plan   |                            | JA2.1   | M06                  | DONE        |   |
| JAM3.1 Cross-project Strategic Board   |                            | JA3.1   | M06                  | DONE        | The cross-project Strategic Board is in place   |
| JAM2.5 Joint training schedule, including 3 joint training events delivered in PY1                             | EGI.eu and Uni Minho       | JA2.2   | M08                  | DONE        | training programme is published   |
| JAM2.9 Joint event programme - first issue (PM1 - PM18)  |                            | JA2.3   | M09                  | DONE        | <a href="https://docs.google.com/spreadsheets/d/1fXsVcGOP2bfD7AoHJmfUTDYN6V5U_SnVZczPXTdsyj8/edit#gid=1490679032">https://docs.google.com/spreadsheets/d/1fXsVcGOP2bfD7AoHJmfUTDYN6V5U_SnVZczPXTdsyj8/edit#gid=1490679032</a> |
| JAM1.17 Use case documented for integrating the OpenAIRE AAI with the Federated AAI of EOSC-hub                | GRNET                      | JA1.4.A | M09                  | IN PROGRESS | Use case is documented  |
| JAM3.2 Review of Advisory Board Requirements and setup of advisory board(s)                                    | EGI Foundation             | JA3.1   | M09                  | DONE        |   |
| JAM2.2 Establishment of joint communications channel   |                            | JA2.1   | M09                  | DONE        |   |
| JAM3.3 White paper outlining common vision for EOSC, service placement, and role in upcoming EOSC governance   | CSC/WP2                    | JA3.2   | M12 M15 (March 2019) | SUBMITTED   | A white paper is released   |
| JAM1.23 Use case documented for piloting the OpenAIRE Amnesia service within the EUDAT Sensitive Data Services | UiO/USIT (UNINETT /Sigma2) | JA1.4.C | M12                  | DONE        |   |
| JAM1.18 Pilot the use case for AAI integration between OpenAIRE and EOSC-hub                                   |                            | JA1.4.A | M15 delayed          |             |   |

|  |  |          |                                |                                  |   |
|--|--|----------|--------------------------------|----------------------------------|---|
| JAM3.4 Aligned roadmap(s) for service positioning and sustainability within EOSC   | JISC (EOSC-hub) and Uni Gottingen (OpenAIRE-Advance) | JA3.2    | M18. Submission delayed to M21 | Done                             | Document released   |
| JAM2.10 Joint event programme - second issue (PM19 - PM36)   |  | JA2.3    | M18                            | IN PROGRESS                      |   |
| JAM1.6 New guidelines for specific classes other scientific products (e.g. services, protocols, workflows, virtual appliances)   |  | JA1.2    | M18                            | DONE<br>(since there is no case) |   |
| JAM2.6 First summary report of joint events  |  | JA2.2    | M18                            | DONE                             |   |
| JAM1.1 Pilot DMP service with communities  |  | JA1.1    | M18                            | DONE                             | A short document has been created based on the feedback from the communities.   |
| JAM2.3 First report on communications activities & update of Communications Plan   |  | JA2.1    | M18                            | DONE                             |   |
| JAM1.14 Definition of guidelines for measuring and the exchange of usage statistics (in collaboration with RDA and other standardization bodies as applicable)                 |  | JA1.3    | M18                            | IN PROGRESS                      |   |
| JAM1.10 EGI AppDB adapted to support OpenAIRE guidelines for software other scientific products and enabling harvesting by OpenAIRE RCD  |  | JA1.2. B | M18                            | DONE                             |   |
| JAM1.9 B2FIND and B2SHARE adapted to support guidelines for Data Archives and enabling harvesting by OpenAIRE RCD  |  | JA1.2. B | M18 delayed                    | DONE                             |   |
| JAM1.20 Feasibility study on the usability and integration of the B2NOTE service in OpenAIRE services (including considerations on policies, business model, operations costs) |  | JA1.4. B | M18 delayed                    | IN PROGRESS                      |   |
| JAM1.15 Pilot with usage of the new guidelines to measure usage statistics in EOSC-hub and OpenAIRE services   |  | JA1.3    | M20                            | IN PROGRESS                      |   |
| JAM1.11 EGI DataHub adapted to support guidelines for Data Archives and enabling harvesting by OpenAIRE RCD  |  | JA1.2. B | M24                            | IN PROGRESS                      |   |
| JAM1.12 EOSC-hub Marketplace adapted to support new guidelines for other scientific products and enabling harvesting by OpenAIRE RCD   |  | JA1.2. B | M24                            | IN PROGRESS                      |   |
| JAM1.2 Offer DMP service in production (definition of service provisioning model, business model and policies)   |  | JA1.1    | M24                            | DONE                             | The openDMP tool (now called ARGOS) is available within the openAIRE framework: <a href="https://opendmp.eu/home">https://opendmp.eu/home</a> |
| JAM1.13 OpenAIRE RCD adapted to support harvesting of EOSC-hub services  |  | JA1.2. B | M24                            | DONE                             |   |
| JAM1.24 Report on the usability of the OpenAIRE Amnesia service within the EUDAT Sensitive Data services   |  | JA1.4. C | M24                            |                                  |   |
| JAM1.21 If preliminary study is positive: B2NOTE integrated with OpenAIRE Zenodo   |  | JA1.4. B | M24                            |                                  |   |

|  |          |     |             |   |
|--|----------|-----|-------------|---|
| JAM1.7 Proposal of a framework to describe and identify scientific communities   | JA1.2    | M30 | DONE        |   |
| JAM1.3 Enabling publishing DMPs in OpenAIRE Zenodo   | JA1.1    | M30 | DONE        | <a href="https://sandbox.zenodo.org/search?page=1&amp;size=20&amp;subtype=datamanagementplan">https://sandbox.zenodo.org/search?page=1&amp;size=20&amp;subtype=datamanagementplan</a> |
| JAM2.4 Second report on communications activities & update of Communications Plan  | JA2.1    | M30 |             |   |
| JAM1.22 If preliminary study is positive: B2NOTE integrated with OpenAIRE Research Community Dashboard                         | JA1.4. B | M30 |             |   |
| JAM1.19 The AAI integration between OpenAIRE and EOSC-hub is completed   | JA1.4. A | M30 |             |   |
| JAM1.16 Adapt EOSC and OpenAIRE service for measuring and exchanging usage statistics in OpenAIRE Usage Stats service          | JA1.3    | M30 |             |   |
| JAM2.7 Second summary report of joint events   | JA2.2    | M36 | In progress |   |
| JAM1.8 Pilot with OpenAIRE Brokering Service in EOSC-hub services (EUDAT B2SHARE and EGI Marketplace)                          | JA1.2    | M36 | DONE        |   |
| JAM1.4 Integration of the DMP service in the OpenAIRE service catalogue and the EOSC-hub Marketplace and Order Management tool | JA1.1    | M36 |             |   |