

OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard

IN PROGRESS

REVIEW

DONE

	Lead Beneficiary	Author	Due Date (month)	Status	Means of verification
JAM1.5 Report on OpenAIRE guidelines for Data Archives and Research Software Repositories		JA1.2	M06	DONE	Report is available online
JAM2.8 A common template and workflow for event organisation		JA2.3	M06	DONE	https://docs.google.com/spreadsheets/d/1fXsVcGOP2bfD7AoHJmfUTDYN6V5U_SnVZczPXTdsyj8/edit#gid=1490679032
JAM2.1 Communications plan		JA2.1	M06	DONE	
JAM3.1 Cross-project Strategic Board		JA3.1	M06	DONE	The cross-project Strategic Board is in place
JAM2.5 Joint training schedule, including 3 joint training events delivered in PY1	EGI.eu and Uni Minho	JA2.2	M08	DONE	training programme is published
JAM2.9 Joint event programme - first issue (PM1 - PM18)		JA2.3	M09	DONE	https://docs.google.com/spreadsheets/d/1fXsVcGOP2bfD7AoHJmfUTDYN6V5U_SnVZczPXTdsyj8/edit#gid=1490679032
JAM1.17 Use case documented for integrating the OpenAIRE AAI with the Federated AAI of EOSC-hub	GRNET	JA1.4.A	M09	IN PROGRESS	Use case is documented
JAM3.2 Review of Advisory Board Requirements and setup of advisory board(s)	EGI Foundation	JA3.1	M09	DONE	
JAM2.2 Establishment of joint communications channel		JA2.1	M09	DONE	
JAM3.3 White paper outlining common vision for EOSC, service placement, and role in upcoming EOSC governance	CSC/WP2	JA3.2	M12 M15 (March 2019)	SUBMITTED	A white paper is released
JAM1.23 Use case documented for piloting the OpenAIRE Amnesia service within the EUDAT Sensitive Data Services	UiO/USIT (UNINETT /Sigma2)	JA1.4.C	M12	DONE	
JAM1.18 Pilot the use case for AAI integration between OpenAIRE and EOSC-hub		JA1.4.A	M15 delayed		

JAM3.4 Aligned roadmap(s) for service positioning and sustainability within EOSC	JISC (EOSC-hub) and Uni Gottingen (OpenAIRE-Advance)	JA3.2	M18. Submission delayed to M21	Done	Document released
JAM2.10 Joint event programme - second issue (PM19 - PM36)		JA2.3	M18	IN PROGRESS	
JAM1.6 New guidelines for specific classes other scientific products (e.g. services, protocols, workflows, virtual appliances)		JA1.2	M18	DONE (since there is no case)	
JAM2.6 First summary report of joint events		JA2.2	M18	DONE	
JAM1.1 Pilot DMP service with communities		JA1.1	M18	DONE	A short document has been created based on the feedback from the communities.
JAM2.3 First report on communications activities & update of Communications Plan		JA2.1	M18	DONE	
JAM1.14 Definition of guidelines for measuring and the exchange of usage statistics (in collaboration with RDA and other standardization bodies as applicable)		JA1.3	M18	IN PROGRESS	
JAM1.10 EGI AppDB adapted to support OpenAIRE guidelines for software other scientific products and enabling harvesting by OpenAIRE RCD		JA1.2. B	M18	DONE	
JAM1.9 B2FIND and B2SHARE adapted to support guidelines for Data Archives and enabling harvesting by OpenAIRE RCD		JA1.2. B	M18 delayed	DONE	
JAM1.20 Feasibility study on the usability and integration of the B2NOTE service in OpenAIRE services (including considerations on policies, business model, operations costs)		JA1.4. B	M18 delayed	IN PROGRESS	
JAM1.15 Pilot with usage of the new guidelines to measure usage statistics in EOSC-hub and OpenAIRE services		JA1.3	M20	IN PROGRESS	
JAM1.11 EGI DataHub adapted to support guidelines for Data Archives and enabling harvesting by OpenAIRE RCD		JA1.2. B	M24	IN PROGRESS	
JAM1.12 EOSC-hub Marketplace adapted to support new guidelines for other scientific products and enabling harvesting by OpenAIRE RCD		JA1.2. B	M24	IN PROGRESS	
JAM1.2 Offer DMP service in production (definition of service provisioning model, business model and policies)		JA1.1	M24	DONE	The openDMP tool (now called ARGOS) is available within the openAIRE framework: https://opendmp.eu/home
JAM1.13 OpenAIRE RCD adapted to support harvesting of EOSC-hub services		JA1.2. B	M24	DONE	
JAM1.24 Report on the usability of the OpenAIRE Amnesia service within the EUDAT Sensitive Data services		JA1.4. C	M24		
JAM1.21 If preliminary study is positive: B2NOTE integrated with OpenAIRE Zenodo		JA1.4. B	M24		

JAM1.7 Proposal of a framework to describe and identify scientific communities	JA1.2	M30	DONE	
JAM1.3 Enabling publishing DMPs in OpenAIRE Zenodo	JA1.1	M30	DONE	https://sandbox.zenodo.org/search?page=1&size=20&subtype=datamanagementplan
JAM2.4 Second report on communications activities & update of Communications Plan	JA2.1	M30		
JAM1.22 If preliminary study is positive: B2NOTE integrated with OpenAIRE Research Community Dashboard	JA1.4. B	M30		
JAM1.19 The AAI integration between OpenAIRE and EOSC-hub is completed	JA1.4. A	M30		
JAM1.16 Adapt EOSC and OpenAIRE service for measuring and exchanging usage statistics in OpenAIRE Usage Stats service	JA1.3	M30		
JAM2.7 Second summary report of joint events	JA2.2	M36	In progress	
JAM1.8 Pilot with OpenAIRE Brokering Service in EOSC-hub services (EUDAT B2SHARE and EGI Marketplace)	JA1.2	M36	DONE	
JAM1.4 Integration of the DMP service in the OpenAIRE service catalogue and the EOSC-hub Marketplace and Order Management tool	JA1.1	M36		