

# 2020-04 Joint activity report

Status

DONE



Please update status of upcoming milestones [OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard](#)

JA task		Leader	Update
<b>JA1.1 Machine-consumable Data Management Plans</b>	EH	Adil Hasan	Work on migrating the eestore to new infrastructure in Norway.
	OA	Georgios Kakaletris	Updates to the user interface based on feedback from users and changes to the profile model. User feedback has revealed necessary additional information from the eestore on the resources provided. This will need to be investigated in the eestore. Plans to attend the RDA machine actionable DMP in late May to work on interoperability of DMPs. Have been working on alignment with the machine actionable DMP schema. The milestone for integration with Zenodo has been achieved and further testing is taking place.
<b>JA1.2 Interoperability across EOSC services for Open Science</b>	EH	Giacinto Donvito	
	OA	Paolo Manghi	
<b>JA1.3 Towards Open Science-oriented Scientific Impact</b>	EH	Adrian Coveney	
	OA	Andreas Czerniak	
<b>JA1.4.A AAI Integration</b>	EH	Nicolas Liampotis	
	OA	Antonis Lempesis	
<b>JA1.4.B Annotaton</b>	EH	Yann Le Franc	
	OA	Antonis Lempesis	
<b>JA1.4.C Anonymisation of sensitive data</b>	EH	Francesca Iozzi	
	OA	Terrovitis Manolis	
<b>JA2.1 Communications</b>	EH	Dimple S okartara	Submission for joint booth EOSC-hub, EOSC Enhance and OpenAIRE at ICT 2020.
	OA	Kalliroi Mavranton	
<b>JA2.2 Common Support and Training</b>	EH	Giuseppe La Rocca	
	OA	Kalliroi Mavranton	
<b>JA2.3 Events</b>	EH	Sara Garavelli	Preparation of the joint EOSC-hub/OpenAIRE/EOSC Enhance ICT2020 exhibition booth
	OA	Iryna Kuchma	

<b>JA3.1 Cross-project Governance</b>	EH	Tiziana Ferrari	
	OA	Natalia Manola	
<b>JA3.2 Strategy</b>	EH	Tiina Kupila-Rantala	
	OA	Wolfram Horstmann	