

2020-04 Joint activity report

Status

DONE



Please update status of upcoming milestones [OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard](#)

JA task		Leader	Update
JA1.1 Machine-consumable Data Management Plans	EH	Adil Hasan	Work on migrating the eestore to new infrastructure in Norway.
	OA	Georgios Kakaletris	Updates to the user interface based on feedback from users and changes to the profile model. User feedback has revealed necessary additional information from the eestore on the resources provided. This will need to be investigated in the eestore. Plans to attend the RDA machine actionable DMP in late May to work on interoperability of DMPs. Have been working on alignment with the machine actionable DMP schema. The milestone for integration with Zenodo has been achieved and further testing is taking place.
JA1.2 Interoperability across EOSC services for Open Science	EH	Giacinto Donvito	
	OA	Paolo Manghi	
JA1.3 Towards Open Science-oriented Scientific Impact	EH	Adrian Coveney	
	OA	Andreas Czerniak	
JA1.4.A AAI Integration	EH	Nicolas Liampotis	
	OA	Antonis Lempesis	
JA1.4.B Annotaton	EH	Yann Le Franc	
	OA	Antonis Lempesis	
JA1.4.C Anonymisation of sensitive data	EH	Francesca Iozzi	
	OA	Terrovitis Manolis	
JA2.1 Communications	EH	Dimple S okartara	Submission for joint booth EOSC-hub, EOSC Enhance and OpenAIRE at ICT 2020.
	OA	Kalliroi Mavranton	
JA2.2 Common Support and Training	EH	Giuseppe La Rocca	
	OA	Kalliroi Mavranton	
JA2.3 Events	EH	Sara Garavelli	Preparation of the joint EOSC-hub/OpenAIRE/EOSC Enhance ICT2020 exhibition booth
	OA	Iryna Kuchma	

JA3.1 Cross-project Governance	EH	Tiziana Ferrari	
	OA	Natalia Manola	
JA3.2 Strategy	EH	Tiina Kupila-Rantala	
	OA	Wolfram Horstmann	