

2020-03 Joint activity report

Status

DONE



Please update status of upcoming milestones [OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard](#)

JA task		Leader	Update
JA1.1 Machine-consumable Data Management Plans	EH	Adil Hasan	We have been working on updating the eestore to support more external registeries and have ported the service to an upgraded platform in Norway.
	OA	Georgios Kakalettris	openDMP is deployed in production within the openAIRE framework that completes the JAM1.2 milestone.
JA1.2 Interoperability across EOSC services for Open Science	EH	Giacinto Donvito	
	OA	Paolo Manghi	
JA1.3 Towards Open Science-oriented Scientific Impact	EH	Adrian Coveney	
	OA	Andreas Czerniak	
JA1.4.A AAI Integration	EH	Nicolas Liampotis	
	OA	Antonis Lempesis	
JA1.4.B Annotaton	EH	Yann Le Franc	
	OA	Antonis Lempesis	
JA1.4.C Anonymisation of sensitive data	EH	Francesca Iozzi	
	OA	Terrovitis Manolis	
JA2.1 Communications	EH	Dimple Sokartara	
	OA	Kalliroi Mavrantonis	
JA2.2 Common Support and Training	EH	Giuseppe La Rocca	
	OA	Kalliroi Mavrantonis	
JA2.3 Events	EH	Sara Garavelli	
	OA	Iryna Kuchma	
JA3.1 Cross-project Governance	EH	Tiziana Ferrari	
	OA	Natalia Manola	
JA3.2 Strategy	EH	Tiina Kupila-Rantala	The production of an EOSC-hub and OpenAIRE joint "position paper" has suffered from lack of resources and time and is still under preparation. The target is, however, to produce it so that it can be referred in InfraEOSC-03 and InfraEOSC-07 applications that have a deadline in 18 June.
	OA	Wolfram Horstmann	