

# 2020-03 Joint activity report

Status

DONE



Please update status of upcoming milestones [OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard](#)

JA task		Leader	Update
<b>JA1.1 Machine-consumable Data Management Plans</b>	EH	Adil Hasan	We have been working on updating the eestore to support more external registeries and have ported the service to an upgraded platform in Norway.
	OA	Georgios Kakalettris	openDMP is deployed in production within the openAIRE framework that completes the JAM1.2 milestone.
<b>JA1.2 Interoperability across EOSC services for Open Science</b>	EH	Giacinto Donvito	
	OA	Paolo Manghi	
<b>JA1.3 Towards Open Science-oriented Scientific Impact</b>	EH	Adrian Coveney	
	OA	Andreas Czerniak	
<b>JA1.4.A AAI Integration</b>	EH	Nicolas Liampotis	
	OA	Antonis Lempesis	
<b>JA1.4.B Annotaton</b>	EH	Yann Le Franc	
	OA	Antonis Lempesis	
<b>JA1.4.C Anonymisation of sensitive data</b>	EH	Francesca Iozzi	
	OA	Terrovitis Manolis	
<b>JA2.1 Communications</b>	EH	Dimple Sokartara	
	OA	Kalliroti Mavrantonis	
<b>JA2.2 Common Support and Training</b>	EH	Giuseppe La Rocca	
	OA	Kalliroti Mavrantonis	
<b>JA2.3 Events</b>	EH	Sara Garavelli	
	OA	Iryna Kuchma	
<b>JA3.1 Cross-project Governance</b>	EH	Tiziana Ferrari	
	OA	Natalia Manola	
<b>JA3.2 Strategy</b>	EH	Tiina Kupila-Rantala	The production of an EOSC-hub and OpenAIRE joint "position paper" has suffered from lack of resources and time and is still under preparation. The target is, however, to produce it so that it can be referred in InfraEOSC-03 and InfraEOSC-07 applications that have a deadline in 18 June.
	OA	Wolfram Horstmann	