

# 2019-09 Joint activity report

Status

DONE



Please update status of upcoming milestones [OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard](#)

JA task		Leader	Update
<b>JA1.1 Machine-consumable Data Management Plans</b>	EH	Adil Hasan	Worked on updates of the eestore service to reflect needs of the openDMP front-end.
	OA	Georgios Kakaletis	Prepared and presented a demonstration of the openDMP tool at the Open Science FAIR meeting in Lisbon. Are working towards a document on the service provisioning model for JAM1.2. And, also we are jointly working on establishing the platform as the official tool for some projects and several new templates have been integrated into the tool.
<b>JA1.2 Interoperability across EOSC services for Open Science</b>	EH	Giacinto Donvito	
	OA	Paolo Manghi	
<b>JA1.3 Towards Open Science-oriented Scientific Impact</b>	EH	Adrian Coveney	
	OA	Andreas Czerniak	
<b>JA1.4.A AAI Integration</b>	EH	Nicolas Liampotis	
	OA	Antonis Lempesis	
<b>JA1.4.B Annotaton</b>	EH	Yann Le Franc	
	OA	Antonis Lempesis	
<b>JA1.4.C Anonymisation of sensitive data</b>	EH	Francesco Iozzi	
	OA	Terrovitis Manolis	
<b>JA2.1 Communications</b>	EH	Iulia Popescu	
	OA	Kalliroi Mavrantonis	
<b>JA2.2 Common Support and Training</b>	EH	Giuseppe La Rocca	
	OA	Kalliroi Mavrantonis	
<b>JA2.3 Events</b>	EH	Sara Garavelli	
	OA	Iryna Kuchma	
<b>JA3.1 Cross-project Governance</b>	EH	Tiziana Ferrari	
	OA	Natalia Manola	
<b>JA3.2 Strategy</b>	EH	Tiina Kupila-Rantala	
	OA	Wolfram Horstmann	