

2019-08 Joint activity report

Status

DONE



Please update status of upcoming milestones [OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard](#)

JA task		Leader	Update
JA1.1 Machine-consumable Data Management Plans	EH	Adil Hasan	In collaboration with George and our openAIRE colleagues we compiled a short report on the piloting of the openDMP tool. Progress on the components of the DMP are communicated during our weekly meetings. We are focussing on the second milestone of offering the DMP service in production and updating the components to make sure they can be deployed at other sites.
	OA	Georgios Kakaletis	Work on the simplified updated model for Projects/Grants/Funds in openDMP, refined linkage of Researcher to DMPs (and propagating now to Dataset descriptors). Work on the analysis of OpenAIRE api and preparing proposals for extensions to link to OpenDMP. Based on feedback there is continued working on several UI improvements in several areas of the tool (see tickets). Started working on OpenAIRE direct authentication and improving existing Dataset profiles. Improved and extended textual descriptions of all items on the screen. Preparing presentations for September's events.
JA1.2 Interoperability across EOSC services for Open Science	EH	Giacinto Donvito	
	OA	Paolo Manghi	B2FIND is completing the compliance to OpenAIRE Guidelines for Content Providers in order to be integrated into the OpenAIRE Research Graph and be available to the OpenAIRE Research Community Dashboard. B2FIND will act as aggregator of B2SHARE instances and will offer this collection to OpenAIRE.
JA1.3 Towards Open Science-oriented Scientific Impact	EH	Adrian Coveney	
	OA	Andreas Czerniak	Convening of a virtual meeting on July 5th to define the objectives more precisely and to determine how to proceed. Highlighted some a few action points, which are now started to work through.
JA1.4.A AAI Integration	EH	Nicolas Liampotis	Updated working document for JAM1.17 - Use case documented for integrating the OpenAIRE AAI with the Federated AAI of EOSC-hub : The roadmap of technical and policy-related alignment activities that have been identified for enabling the integration between the EOSC-hub and the OpenAIRE AAI has been aligned with the updated EOSC-hub AAI Roadmap . Need to plan meeting for reviewing the list of candidate services for piloting the integration.
	OA	Antonis Lempesis	
JA1.4.B Annotation	EH	Yann Le Franc	First interaction with OpenAIRE team in July to organise a meeting to discuss integration between B2NOTE and the Research Community Dashboard. The initial discussion should start early September to define an initial use-case, get a better understanding of both service and data models. This initial work should lead to a quick PoC for the integration between the 2 services.
	OA	Antonis Lempesis	
JA1.4.C Anonymisation of sensitive data	EH	Francesca Iozzi	
	OA	Terrovitis Manolis	
JA2.1 Communications	EH	Iulia Popescu	Preparation of demo on Jupyter notebooks, MyBinder and Zenodo on repeatability of science for the Open Science Fair conference of OpenAIRE-Advance
	OA	Kalliroi Mavrantoni	
JA2.2 Common Support and Training	EH	Giuseppe La Rocca	

	OA	Kallirot Mavranton	
JA2.3 Events	EH	Sara Garavelli	Preparation of EOSC Portal poster for EOSC Concertation event in Brussels 9-10 September and preparation of demo booth for ICT DAY - September 2019, Helsinki
	OA	Iryna Kuchma	
JA3.1 Cross-project Governance	EH	Tiziana Ferrari	Planning of meeting for early September
	OA	Natalia Manola	
JA3.2 Strategy	EH	Tiina Kupila-Rantala	Preparation and Consultation of/about the Federated Core paper in preparation to the joint roadmap on service sustainability and planning
	OA	Wolfram Horstmann	