

# 2019-08 Joint activity report

Status

DONE



Please update status of upcoming milestones [OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard](#)

| JA task   |    | Leader              | Update   |
|---|----|---------------------|--|
| <b>JA1.1 Machine-consumable Data Management Plans</b>               | EH | Adil Hasan          | In collaboration with George and our openAIRE colleagues we compiled a short report on the piloting of the openDMP tool. Progress on the components of the DMP are communicated during our weekly meetings. We are focussing on the second milestone of offering the DMP service in production and updating the components to make sure they can be deployed at other sites.   |
|   | OA | Georgios Kakaletis  | Work on the simplified updated model for Projects/Grants/Funds in openDMP, refined linkage of Researcher to DMPs (and propagating now to Dataset descriptors). Work on the analysis of OpenAIRE api and preparing proposals for extensions to link to OpenDMP. Based on feedback there is continued working on several UI improvements in several areas of the tool (see tickets). Started working on OpenAIRE direct authentication and improving existing Dataset profiles. Improved and extended textual descriptions of all items on the screen. Preparing presentations for September's events. |
| <b>JA1.2 Interoperability across EOSC services for Open Science</b> | EH | Giacinto Donvito    |  |
|   | OA | Paolo Manghi        | B2FIND is completing the compliance to OpenAIRE Guidelines for Content Providers in order to be integrated into the OpenAIRE Research Graph and be available to the OpenAIRE Research Community Dashboard. B2FIND will act as aggregator of B2SHARE instances and will offer this collection to OpenAIRE.  |
| <b>JA1.3 Towards Open Science-oriented Scientific Impact</b>        | EH | Adrian Coveney      |  |
|   | OA | Andreas Czerniak    | Convening of a virtual meeting on July 5th to define the objectives more precisely and to determine how to proceed. Highlighted some a few action points, which are now started to work through.   |
| <b>JA1.4.A AAI Integration</b>                                      | EH | Nicolas Liampotis   | Updated <a href="#">working document</a> for <b>JAM1.17 - Use case documented for integrating the OpenAIRE AAI with the Federated AAI of EOSC-hub</b> : The roadmap of technical and policy-related alignment activities that have been identified for enabling the integration between the EOSC-hub and the OpenAIRE AAI has been aligned with the updated <a href="#">EOSC-hub AAI Roadmap</a> . Need to plan meeting for reviewing the list of candidate services for piloting the integration.   |
|   | OA | Antonis Lempesis    |  |
| <b>JA1.4.B Annotation</b>   | EH | Yann Le Franc       | First interaction with OpenAIRE team in July to organise a meeting to discuss integration between B2NOTE and the Research Community Dashboard. The initial discussion should start early September to define an initial use-case, get a better understanding of both service and data models. This initial work should lead to a quick PoC for the integration between the 2 services.   |
|   | OA | Antonis Lempesis    |  |
| <b>JA1.4.C Anonymisation of sensitive data</b>                      | EH | Francesca Iozzi     |  |
|   | OA | Terrovitis Manolis  |  |
| <b>JA2.1 Communications</b>   | EH | Iulia Popescu       | Preparation of demo on Jupyter notebooks, MyBinder and Zenodo on repeatability of science for the Open Science Fair conference of OpenAIRE-Advance   |
|   | OA | Kalliroi Mavrantoni |  |
| <b>JA2.2 Common Support and Training</b>                            | EH | Giuseppe La Rocca   |  |

|                                       |    |                         |   |
|---------------------------------------|----|-------------------------|---|
|                                       | OA | Kallirot<br>Mavrantoni  |   |
| <b>JA2.3 Events</b>                   | EH | Sara<br>Garavelli       | Preparation of EOSC Portal poster for EOSC Concertation event in Brussels 9-10 September and preparation of demo booth for ICT DAY - September 2019, Helsinki |
|                                       | OA | Iryna<br>Kuchma         |   |
| <b>JA3.1 Cross-project Governance</b> | EH | Tiziana<br>Ferrari      | Planning of meeting for early September   |
|                                       | OA | Natalia<br>Manola       |   |
| <b>JA3.2 Strategy</b>                 | EH | Tiina<br>Kupila-Rantala | Preparation and Consultation of/about the Federated Core paper in preparation to the joint roadmap on service sustainability and planning                     |
|                                       | OA | Wolfram<br>Horstmann    |   |