

# 2019-07-01 Joint activity report

Status

DONE



Please update status of upcoming milestones [OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard](#)

JA task		Leader	Update
<b>JA1.1 Machine-consumable Data Management Plans</b>	EH	Adil Hasan	In May/19 we had a working meeting with DPMT service developers to understand how information on EUDAT services could be collected by the eestore and presented in openDMP and easyDMP. A proof of concept was developed this is targetted for the JAM1.4 milestone. We, together with our openAIRE colleagues (Georgios K) are in the process of writing a short report on piloting of the DMP service with communities for JAM1.1.
	OA	Georgios Kakalettris	The data model was updated based on discussions with stakeholders on the publication of plans process. OpenDMP has been piloted with users in Univ of Minho, Portugal and National Research Council Italy this quarter as well as other users. Feedback has been turned into gitlab issues that are being used to update the openDMP interface. Weekly meetings with EOSC colleagues are used to relate user requests for the eestore and other changes. We are working on a short report in collaboration with EOSC colleagues to describe the pilots of openDMP that will meet JAM1.1.
<b>JA1.2 Interoperability across EOSC services for Open Science</b>	EH	Giacinto Donvito	
	OA	Paolo Manghi	EUDAT and OpenAIRE have agreed on export policy and data acquisition, the implementation is ongoing
<b>JA1.3 Towards Open Science-oriented Scientific Impact</b>	EH	Adrian Coveney	
	OA	Andreas Czerniak	Follow up VC at July, 5th to refine the objectives
<b>JA1.4.A AAI Integration</b>	EH	Nicolas Liampotis	
	OA	Antonis Lempesis	
<b>JA1.4.B Annotaton</b>	EH	Yann Le Franc	No progress have been made in June. There hasn't been any follow-up of the initial email on May 22nd.
	OA	Antonis Lempesis	
<b>JA1.4.C Anonymisation of sensitive data</b>	EH	Francesco Iozzi	Amnesia has been installed and tested for the deployment, both outside and inside the secure environment. A report is being approved by the TSD security officer.
	OA	Terrovitis Manolis	
<b>JA2.1 Communications</b>	EH	Sara Coelho	<a href="#">JAM2.3 First report on communications activities &amp; update of Communications Plan</a> completed
	OA	Kalliroi Mavrantoni	
<b>JA2.2 Common Support and Training</b>	EH	Giuseppe La Rocca	<a href="#">JAM2.6 First summary report of joint collaboration</a> completed
	OA	Kalliroi Mavrantoni	
<b>JA2.3 Events</b>	EH	Sara Garavelli	<ul style="list-style-type: none"> <li><a href="#">JAM2.10 Joint event programme – second issue (PM19 – PM36)</a> completed</li> <li><a href="#">JAM2.6 First summary report of joint events</a> ongoing</li> </ul>

	OA	Iryna Kuchma	
<b>JA3.1 Cross-project Governance</b>	EH	Tiziana Ferrari	The governance of the two projects will be involved in the evaluation of JAM3.4. Deliverable D2.3 provides the EOSC-hub foundation for input to JAM3.4. D2.3 is being reviewed by the project management board and by the chairs of EGI, EUDAT and INDIGO DataCloud
	OA	Natalia Manola	
<b>JA3.2 Strategy</b>	EH	Tiina Kupila-Rantala	Work for producing the OpenAIRE / EOSC- hub White Paper JAM3.4 (Aligned roadmap(s) for service positioning and sustainability within EOSC) ongoing. A discussion paper to be finalised soon and a full White Paper by 30 Aug.
	OA	Wolfram Horstmann	