

2019-05-03 Joint activity report

Status

DONE



Please update status of upcoming milestones [OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard](#)

| JA task | | Leader | Update |
|---|----|--------------------|--|
| JA1.1 Machine-consumable Data Management Plans | EH | Adil Hasan | JAM1.1 milestone; There was a joint workshop on data management plans at the DI4R in Portugal 2018 where data management plan tools and needs were discussed. George K has trialled the openDMP which includes integration with the EOSC developed eestore service at a number of institute and has collected feedback on the use and further requirements. We will compile a short document very, very soon. |
| | OA | Georgios Kakaletis | |
| JA1.2 Interoperability across EOSC services for Open Science | EH | Giacinto Donvito | |
| | OA | Paolo Manghi | <p>JA1.2.A Define and promote common guidelines</p> <p>JA1.2A.1 and JA1.2A.2</p> <ul style="list-style-type: none"> JAM1.5 (done, ongoing): feedback on OpenAIRE guidelines, first version delivered, further feedbacks to be acquired JAM1.6 (done): OpenAIRE guidelines for Virtual Appliances: monitoring studies have been completed, which prove Virtual Appliances are not yet a "common scientific" product across sciences. <p>JA1.2.B Facilitating publishing and exchanging information on scientific products in EOSC</p> <p>JA1.2.B.1</p> <ul style="list-style-type: none"> JAM1.9: B2FIND/B2SHARE OpenAIRE compliance: in progress (in contact via emails); CKAN implementation does not include standard metadata export protocols such as OAI-PM. <p>JA1.2.B.2</p> <ul style="list-style-type: none"> JAM1.10 (done): Continued harvesting in OpenAIRE BETA of EGI AppDB to test OpenAIRE guidelines compatibility. |
| JA1.3 Towards Open Science-oriented Scientific Impact | EH | Adrian Coveney | No meetings held since last report. Meeting being organised for late May/early June. |
| | OA | Andreas Czerniak | After the last meeting in mid of February, in which we identify three EOSC services to take more activities on usage metrics with analyzing and identify impact attributes. |
| JA1.4.A AAI Integration | EH | Nicolas Liampotis | JAM1.17 - Use case documented for integrating the OpenAIRE AAI with the Federated AAI of EOSC-hub: Updated work ng document with a roadmap of technical and policy-related alignment activities that have been identified for enabling the integration between the EOSC-hub and the OpenAIRE AAI. |
| | OA | Antonis Lempesis | |
| JA1.4.B Annotation | EH | Yann Le Franc | The activities around B2NOTE have started late (mid-March) in the project due to the lack of resources. The integration work with OA has therefore been delayed and no activities have been initiated on this topic. Our objective is to kick-start the collaboration later in May. |
| | OA | Antonis Lempesis | |
| JA1.4.C Anonymisation of sensitive data | EH | Francesca Iozzi | <p>The Amnesia has been installed in TSD and it is now part of the software portfolio for all the TSD users. The service is documented in the TSD user guide here: https://www.uio.no/english/services/it/research/sensitive-data/use-tds/software/#toc6</p> <p>The service can be used out of the box by any users having structured data, i.e. whenever k-anonymisation is enough. This is the case for all the users that collect data throughout the web-based collection tool built in TSD, namely Nettskjema. More info about Nettskjema here:</p> <p>https://www.uio.no/english/services/it/research/sensitive-data/use-tds/datacollection/nettskjema/index.html</p> <p>The target now is to test the service with poorly structured data from genomic use case. Discussion with the use case provider is on going.</p> |
| | OA | Terrovitis Manolis | |

| | | | |
|--|----|----------------------|---|
| JA2.1 Communications | EH | Sara Coelho | <ul style="list-style-type: none"> • JAM2.1 Communications plan completed • JAM2.2 Establishment of joint communications channel completed • JAM2.3 First report on communications activities & update of Communications Plan completed |
| | OA | Kalliroy Mavranton | |
| JA2.2 Common Support and Training | EH | Giuseppe La Rocca | Meeting with Pedro Principe on April, 18 Prepared the ToC of the JAM2.6 - EOSC-hub and OpenAIRE-Advanced: Summary report of joint events. First draft of the summary report is available here . |
| | OA | Kalliroy Mavranton | |
| JA2.3 Events | EH | Sara Garavelli | <ul style="list-style-type: none"> • JAM2.9 Joint event programme – first issue (PM1 – PM18) completed • JAM2.8 A common template and workflow for event organisation completed • JAM2.10 Joint event programme – second issue (PM19 – PM36) completed • JAM2.6 First summary report of joint events ongoing |
| | OA | Iryna Kuchma | |
| JA3.1 Cross-project Governance | EH | Tiziana Ferrari | <ul style="list-style-type: none"> • Preparation of key exploitable results of EOSC-hub for EOSC, • Preparation of federating core portfolio contribution from EOSC-hub. • Planning of PM18 milestone with OpenAIRE |
| | OA | Natalia Manola | |
| JA3.2 Strategy | EH | Tiina Kupila-Rantala | EOSC-hub and OpenAIRE-Advance White Paper(Joint Activity Milestone 3.3) Common Vision, Service Provision, and Role in the EOSC Governance has been finalised and submitted in 3 April 2019. Document link: https://documents.egi.eu/public/RetrieveFile?docid=3443&version=1&filename=2019-03-31%20EOSC-hub%20and%20OpenAIRE%20White%20Paper.pdf The document has been presented to EC on 4 April: https://docs.google.com/presentation/d/16xsFF7nkbUBNseqDEdJkQLcMkLwqJsqrqMCi4082mmhA/edit#slide=id.p |
| | OA | Wolfram Horstmann | |