

# 2019-02-28 Joint activity report

Status

DONE



Please update status of upcoming milestones [OpenAIRE-Advance and EOSC-hub Milestone timeline and dashboard](#)

| JA task  |    | Leader              | Update   |
|--|----|---------------------|--|
| JA1.1 Machine-consumable Data Management Plans               | EH | Adil Hasan          |  |
|  | OA | Georgios Kakaletis  |  |
| JA1.2 Interoperability across EOSC services for Open Science | EH | Giacinto Donvito    |  |
|  | OA | Paolo Manghi        |  |
| JA1.3 Towards Open Science-oriented Scientific Impact        | EH | Adrian Coveney      |  |
|  | OA | Andreas Czerniak    |  |
| JA1.4.A AAI Integration                                      | EH | Nicolas Liampotis   |  |
|  | OA | Antonis Lempesis    |  |
| JA1.4.B Annotaton  | EH | Yann Le Franc       |  |
|  | OA | Antonis Lempesis    |  |
| JA1.4.C Anonymisation of sensitive data                      | EH | Francesca Iozzi     |  |
|  | OA | Terrovitis Manolis  |  |
| JA2.1 Communications   | EH | Sara Coelho         |  |
|  | OA | Kalliroi Mavrantoni |  |
| JA2.2 Common Support and Training                            | EH | Giuseppe La Rocca   | Finalization of the joint training programme for PY2   |
|  | OA | Kalliroi Mavrantoni |  |
| JA2.3 Events   | EH | Sara Garavelli      |  |
|  | OA | Iryna Kuchma        |  |
| JA3.1 Cross-project Governance                               | EH | Tiziana Ferrari     | Workshop in Helsinki with representatives of the cross-governance board from EOSC-hub and OpenAIRE-Advance focused on the preparation of the white paper (deadline: March) |
|  | OA | Natalia Manola      |  |

|                |    |                             |  |
|----------------|----|-----------------------------|--|
| JA3.2 Strategy | EH | Tiina<br>Kupila-<br>Rantala | <p>JAM3.3 White paper outlining a common vision for EOSC, service placement, and role in upcoming EOSC governance.</p> <p>The paper has been discussed on various occasions and is taking shape:</p> <ul style="list-style-type: none"> <li>-Telco on 14 November 2018</li> <li>-Telco on 10 December 2018</li> <li>-Telco on 8 January 2019</li> <li>-F2F meeting on 21-22 February 2019 in Espoo/Helsinki</li> </ul> <p>JAM3.4 Aligned roadmap(s) for service positioning and sustainability within EOSC</p> <p>Work will start after the EOSC-hub deliverable D2.6 First Service roadmap, service portfolio and service catalogue has been submitted.</p> |
|                | OA | Wolfram<br>Horstmann        |  |